4482

BILL NO. S-79-05-13

SPECIAL ORDINANCE NO. S-84-79

AN ORDINANCE approving Change Order No. 1, in connection with the McKinley-Connett-Edwards Sanitary Sewer.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to T & G Excavating, in connection with the McKinley-Connett-Edwards Sanitary Sewer Improvement Resolution No. 876-78, for:

Backfill, special backfill, stone for driveway surface, asphalt surface driveways and double chip and seal, necessitated by the realignment of sanitary sewer into street areas,

in the amount of $10,194.20, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Councilman

APPROVED AS TO FORM & LEGALITY

William N. Salin, City Attorney

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and ~~the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers~~, City-County ~~Building~~, Fort Wayne, Indiana, on ~~_____~~, the ~~_____~~ day of ~~_____~~, 19~~__~~, at ~~_____ o'clock~~ ~~M.~~, E.S.T.

DATE: 5-22-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	7	0		2	
BURNS	X				
HINGA	X				
HUNTER	X				
MOSES	X				
NUCKOLS				X	
SCHMIDT, D.	X				
SCHMIDT, V.				X	
STIER	X				
TALARICO	X				

DATE: 6-12-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 84-79 on the 12th day of June, 1979.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winfield C. Moses Jr.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of June, 1979, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 14th day of June, 1979, at the hour of 8:30 o'clock A. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-79-05-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance approving Change Order No. 1, in connection with the McKinley-Connett-Edwards Sanitary Sewer

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance do PASS.

PAUL M. BURNS - CHAIRMAN

SAMUEL J. TALARICO - VICE CHAIRMAN

VIVIAN G. SCHMIDT

DONALD J. SCHMIDT

JAMES S. STIER

6-12-79 CONCURRED IN

DATE CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To BOARD OF PUBLIC WORKS Date May 15, 1979

From Philip R. Boller, P.E.

Subject Change Order #1; McKinley Connett Sanitary Sewer; B.O. #124-70

COPIES TO:

The contractor is nearing completion and certain bid quantities need to be adjusted in accord with the work performed as authorized in the field.

Due to the realignment of the sanitary sewer for the Indiana and Michigan tower, additional quantities of special backfill was required. It was determined in the field that more areas of the street should be double chipped and sealed than originally estimated to complete a satisfactory job.

With these quantity adjustments, the new contract price is still $9,000.00± below the engineers estimate, and we recommend its execution.

Respectfully submitted,

Phil Boller

Philip R. Boller, P.E.
Chief Water Pollution Control Engineer

PRB:Bp

CHANGE ORDER

Change Order No. One (1)
Project No. 876-78
Name of Project McKinley-Connett-Edwards Sanitary Sewer

Resolution No. 876-78
Board Order No. 124-70
Date May 14, 1979

To: T & G Excavating
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
6	130CY	#53 or #73 Backfill	9.40	1,222.00	
7	700CY	Special Backfill	6.62		4,634.00
11	160 TON	#73 stone to be used for driveway surface	8.19		1,310.40
12	90 SY	4" Asphalt surface driveways	13.82		1,243.80
13	2,500SY	Double chip & seal	2.92		7,300.00
17	400	4" through 12" field tile replacement	7.68	3,072.00	
			Total Decrease	4,294.00	
			Total Increase		14,488.20
		Net (~~Decrease~~) (Increase)	Contract Price		10,194.20

The sum of $ 10,194.20 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 198,979.20
Current Contract Price Adjusted by Previous Change Order	$ --
New Contract Price Including This Change Order	$ 209,173.40

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -- calendar days due to this Change Order. The date for completion of all work shall be 10/20/79. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Charles R. Fuller (Chief W.P.C. Engineer) Date May 15, 1979

Accepted by: T & EXCAVATING, INC. Thomas M. Stuckemp, Pres. (Contractor) Date 5/15/79

Approved by: (City Engineer) Date

Approved by: (Owner) Date

Attested by: (Clerk) Date

Change Order No. One (1)

Resolution No. 876-78

Board Order No. 124-70

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Due to a strong request of property owners and I&M at a public hearing, the sanitary sewer was realigned into street areas therefore requiring additional backfill and surface restoration quantities.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N. A.

C. Duane Embury P.E.

Engineer

C. Duane Embury, P.E.

4482

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER #1, MCKINLEY-CONNETT-EDWARDS SANITARY SEWER

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS A-79-05-12.

SYNOPSIS OF ORDINANCE CHANGE ORDER #1, MCKINLEY-CONNETT-EDWARDS SANITARY SEWER IMPROVEMENT RESOLUTION NO. 876-78, T & G EXCAVATING, CONTRACTOR FOR THE PROJECT, FOR THE FOLLOWING: BACKFILL, SPECIAL BACKFILL, STONE FOR DRIVEWAY SURFACE, ASPHALT SURFACE DRIVEWAYS AND DOUBLE CHIP & SEAL, NECESSITATED BY THE REALIGNMENT OF SANITARY SEWER INTO STREET AREAS STRONGLY REQUESTED BY RESPECTIVE PROPERTY OWNERS THEREIN.

(MEMORANDUM AND CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER $209,173.40

EFFECT OF PASSAGE COVER EXCAVATED SURFACE IN STREET AREAS WHERE SEWER INSTALLED

EFFECT OF NON-PASSAGE UNCOVERED SURFACE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $10,194.20 FROM PROPERTY OWNERS THROUGH BARRETT BONDING

ASSIGNED TO COMMITTEE

EP

4482

BILL NO. S-79-05-13

SPECIAL ORDINANCE NO. S-84-79

AN ORDINANCE approving Change Order No. 1, in connection with the McKinley-Connett-Edwards Sanitary Sewer.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to T & G Excavating, in connection with the McKinley-Connett-Edwards Sanitary Sewer Improvement Resolution No. 876-78, for:

Backfill, special backfill, stone for driveway surface, asphalt surface driveways and double chip and seal, necessitated by the realignment of sanitary sewer into street areas,

in the amount of $10,194.20, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Councilman

APPROVED AS TO FORM & LEGALITY

William N. Salin, City Attorney

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock _____ M., E.S.T.

DATE: 5-22-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	7	0		2	
BURNS	X				
HINGA	X				
HUNTER	X				
MOSES	X				
NUCKOLS				X	
SCHMIDT, D.	X				
SCHMIDT, V.				X	
STIER	X				
TALARICO	X				

DATE: 6-12-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 84-79 on the 12th day of June, 1979.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winfield C. Moses Jr.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of June, 1979, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 14th day of June, 1979 at the hour of 8:30 o'clock A. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-79-05-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance approving Change Order No. 1, in connection with the McKinley-Connett-Edwards Sanitary Sewer

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance do PASS.

PAUL M. BURNS - CHAIRMAN

SAMUEL J. TALARICO - VICE CHAIRMAN

VIVIAN G. SCHMIDT

DONALD J. SCHMIDT

JAMES S. STIER

6-12-79 CONCURRED IN

DATE CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To BOARD OF PUBLIC WORKS Date May 15, 1979

From Philip R. Boller, P.E.

Subject Change Order #1; McKinley Connett Sanitary Sewer; B.O. #124-70

COPIES TO:

The contractor is nearing completion and certain bid quantities need to be adjusted in accord with the work performed as authorized in the field.

Due to the realignment of the sanitary sewer for the Indiana and Michigan tower, additional quantities of special backfill was required. It was determined in the field that more areas of the street should be double chipped and sealed than originally estimated to complete a satisfactory job.

With these quantity adjustments, the new contract price is still $9,000.00± below the engineers estimate, and we recommend its execution.

Respectfully submitted,

Phil Boller

Philip R. Boller, P.E.
Chief Water Pollution Control Engineer

PRB:Bp

CHANGE ORDER

Change Order No. One (1)
Project No. 876-78
Name of Project McKinley-Connett-Edwards Sanitary Sewer

Resolution No. 876-78
Board Order No. 124-70
Date May 14, 1979

To: T & G Excavating
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
6	130CY	#53 or #73 Backfill	9.40	1,222.00	
7	700CY	Special Backfill	6.62		4,634.00
11	160 TON	#73 stone to be used for driveway surface	8.19		1,310.40
12	90 SY	4" Asphalt surface driveways	13.82		1,243.80
13	2,500SY	Double chip & seal	2.92		7,300.00
17	400	4" through 12" field tile replacement	7.68	3,072.00	
			Total Decrease	4,294.00	
			Total Increase		14,488.20
		Net (~~Decrease~~) (Increase)	Contract Price		10,194.20

The sum of $ 10,194.20 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 198,979.20
Current Contract Price Adjusted by Previous Change Order	$ --
New Contract Price Including This Change Order	$ 209,173.40

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -- calendar days due to this Change Order. The date for completion of all work shall be 10/20/79. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Philip R. Fuller (Chief P.P.C. Engineer) Date May 15, 1979

Accepted by: T & G EXCAVATING INC. Thomas M. Stuckamp, Pres. (Contractor) Date 5/15/79

Approved by: (City Engineer) Date

Approved by: (Owner) Date

Attested by: (Clerk) Date

Change Order No. One (1)

Resolution No. 876-78

Board Order No. 124-70

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Due to a strong request of property owners and I&M at a public hearing, the sanitary sewer was realigned into street areas therefore requiring additional backfill and surface restoration quantities.

2. Will proposed change alter size of the project? Yes_____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

N. A.

C. Duane Embury P.E.
Engineer

C. Duane Embury, P.E.

4482

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER #1, MCKINLEY-CONNETT-EDWARDS SANITARY SEWER

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS J-79-05-12.

SYNOPSIS OF ORDINANCE CHANGE ORDER #1, MCKINLEY-CONNETT-EDWARDS SANITARY SEWER IMPROVEMENT RESOLUTION NO. 876-78, T & G EXCAVATING, CONTRACTOR FOR THE PROJECT, FOR THE FOLLOWING: BACKFILL, SPECIAL BACKFILL, STONE FOR DRIVEWAY SURFACE, ASPHALT SURFACE DRIVEWAYS AND DOUBLE CHIP & SEAL, NECESSITATED BY THE REALIGNMENT OF SANITARY SEWER INTO STREET AREAS STRONGLY REQUESTED BY RESPECTIVE PROPERTY OWNERS THEREIN.

(MEMORANDUM AND CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER $209,173.40

EFFECT OF PASSAGE COVER EXCAVATED SURFACE IN STREET AREAS WHERE SEWER INSTALLED

EFFECT OF NON-PASSAGE UNCOVERED SURFACE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $10,194.20 FROM PROPERTY OWNERS THROUGH BARRETT BONDING

ASSIGNED TO COMMITTEE

EP